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JULY 30, 2019

Project let for construction 
FEBRUARY 2019

Public Meeting

MAY 17, 2019

PS&E submission received by Engineering Division 
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Project Timeline
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OCTOBER 28,2022

PROJECT COMPLETED

UPDATED JUNE 2019

Federal Project Number
NFA-2317(008)

State Project Number 
S335-70-0.01 00

Stakeholder Advisory Group Meetings

SEPTEMBER 1, 2018

Design-Build Bids rejected

FEB OCT

JUNE 10, 2019

Project Advertised on Bid Express

JUNE 3, 2019

PS&E submission received by Contract Administration

Fulton WB Bridge Closure

Fulton EB Bridge Closure

2018

MAY

OCTOBER 16, 2018

Design Kicko� Meeting

SEPTEMBER 26, 2018

Design Team received NTP


